
1ST QUARTER REPORT FOR 2006 MARCH 31, 2006

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Villanova 1 (MP-93-08) San Pedro-
Barton 3/24/92 6 0 0

2Q/03-Planning Commission 
reserved 6 allotments for FY 
2004-05

3/1/04-Apply for "partially completed" 
allotments for 2004/05

TOTALS 6 0 0

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Christeph-Kosich (MMP-99-04) 4/27/99 1 1 0 1Q/05-pulled 1 permit Complete construction
TOTALS 1 1 0

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Berkshire-Singh (MMP-00-01) 4/25/00 3 3 0 1Q/06-ARB subcommittee 
approved changes to 2 units

Complete construction

TOTALS 3 3 0

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Spring Manor (MP-98-17) 2/23/99 5 5 4 1Q/06-pulled 1 permit Complete Construction

TOTALS 5 5 4

RDCS PROJECTS - FISCAL YEAR 1994-95 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 2001-02 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 1999-2000 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 2000-01 ALLOTMENT
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1ST QUARTER REPORT FOR 2006 MARCH 31, 2006

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Malaguerra-Ansuini (MP-99-26) 3/14/00 6 6 0 3Q/04-Pulled 6 permits Complete construction
Nina Lane-Chen (MMP-02-01) 5/14/02 5 5 4 1Q/06-finaled 2 units, ARB 

subcommittee approved 
changes to 1 unit

Complete Construction

DeWitt-Marquez (MMP-02-02) 5/14/02 2 2 1 1Q/06-finaled 1 unit Complete Construction
TOTALS 13 13 5

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Shafer-Bamdad (MP-01-07) 5/14/02 7 7 4 1Q/06-inspected 2 units Complete construction
TOTALS 7 7 4

RDCS PROJECTS - FISCAL YEAR 2002-03 ALLOTMENT

RDCS PROJECTS - FISCAL YEAR 2003-04 ALLOTMENT
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1ST QUARTER REPORT FOR 2006 MARCH 31, 2006

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Shafer-Bamdad (MP-01-07) 5/14/02 8 8 0 3Q/05-pulled 1 permit Complete construction
Tilton-Glenrock/DUC (MP-02-03) 5/27/03 12 12 12 1Q/06-finaled 2 units PROJECT COMPLETE
Tilton-Glenrock/DUC (MP-02-03) 3/23/04 24 24 21 1Q/06-finaled 11 units Complete construction
Cory-San Pedro Ptnrs (MP-02-07) 5/27/03 & 

3/23/04
17 17 14 1Q/06-finaled 4 units Complete construction

Peet-Lupine Investors (MP-02-12) 5/27/03 22 22 22 1Q/06-finaled 10 units PROJECT COMPLETE
Mission View-Mission Ranch          
(MP-02-15)

5/27/03 21 21 20 1Q/06-finaled 2 units Complete construction

E. Central-Warmington South         
(MP-02-19)

5/27/03 14 14 12 1Q/06-finaled 6 units Complete construction

Sunnyside-Quail Creek (MP-02-24) 5/27/03 14 14 6 1Q/06-finaled 1 units Complete construction
Sunnyside-Quail Creek (MP-02-24)  
Supplemental Distribution

3/23/04 4 4 0 2Q/05-pulled 4 permits Complete construction

E. Central-Central Park (MP-02-25) 
Supplemental Distribution

3/22/04 5 5 4 1Q/06-finaled 3 unit Complete construction

Barrett-Ditri (MP-02-20) 5/27/03 6 6 0 2Q/05-pulled 6 permits Complete construction
Watsonville-South County Housing   
(MP-02-26)

4/22/03 10 10 9 1Q/06-finaled 9 units Complete construction

Hill-Gera (MP-02-17) 3/22/04 6 0 0 1Q/06-FM approved, building 
plan check in process

6/30/06-obtain building permits

DeWitt-Marquez (MMP-02-02) 5/14/02 2 2 2 1Q/06-finaled 2 units PROJECT COMPLETE
Native Dancer-Quail Meadows          
(MMP-03-01)

4/22/03 2 2 1 1Q/06-pulled 1 permit Complete construction

DeWitt-Marquez (MMP-03-02) 4/22/03 2 2 0 1Q/05-pulled 2 permits Complete Construction
TOTALS 169 163 123

RDCS PROJECTS - FISCAL YEAR 2004-05 ALLOTMENT
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1ST QUARTER REPORT FOR 2006 MARCH 31, 2006

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Tilton-Glenrock (MP-02-03) 5/27/03 34 12 0 1Q/06-10 lot FM approved 5/30/06-Obtail building permits
Cory-San Pedro Ptnrs. (MP-02-07) 5/27/03 15 15 0 1Q/06-ELBA approved, pulled 

7 permits
Complete construction

Peet-Lupine Investors (MP-02-12) 5/27/03 19 19 0 3Q/05-pulled 19 permits Complete construction
Cochrane-Coyote Est. (MP-02-14) 5/27/03 19 19 10 1Q/06-finaled 10 units Complete construction
Mission View-Mission Ranch           
(MP-02-15)

5/27/03 28 27 0 4Q/05-reassigned 1 allotment 6/30/06-Obtain building permit and 
commence construction

E. Central-Warmington (MP-02-19) 5/27/03 12 12 3 1Q/06-finaled 3 units Complete construction
Sunnyside-Quail Creek (MP-02-24) 5/27/03 4 4 3 1Q/06-finaled 2 units Complete construction
E. Central-Central Park (MP-02-25) 5/27/03 17 17 10 1Q/06-finaled 3 units Complete construction
Barrett-Ditri (MP-02-20) 5/27/03 9 6 0 3Q/05-pulled 1 permit BEHIND SCHEDULE                       

3/31/06-Obtain 3 building permits

Cochrane-Borello (MP-03-04) 4/13/04 8 0 0 1Q/06-FM approved,ELBA in 
process

9/1/06-Obtain building permits

E. Dunne-Delco (MP-02-06) 4/13/04 8 0 0 1Q/06-FM, ELBA, SR 
approved, BPC in process 5/15/06-Obtain building permits

Hill-Gera (MP-02-17) 4/13/04 3 0 0 1Q/06-FM approved, building 
plan check in process

6/30/06-Obtain building permits

Barrett-Odishoo (MP-02-22) 4/13/04 5 0 0 1Q/06-building plan check in 
process

BEHIND SCHEDULE                    
3/31/06-Obtain building permits

Central-South County Housing        
(MP-04-01)

4/13/04 9 9 9 1Q/06-finaled 9 units PROJECT COMPLETE

Monterey-South County Housing      
(MP-04-02)

4/13/04 54 0 0 1Q/06-building plan check in 
process

4/30/06-Obtain balance of building 
permits

Native Dancer-Quail Meadows         
(MMP-03-01)

4/22/03 4 0 0 1Q/06-building plan check in 
process for 1 unit

6/30/07-Building plan submittal due

DeWitt-Marquez (MMP-03-02) 4/22/01 1 1 0 3Q/05-pulled 1 permit Complete construction
DeWitt-Latala (MMP-03-06) 4/13/04 3 3 0 1Q/06-FM approved, pulled 2 

permits
Complete construction

TOTALS 252 144 35

RDCS PROJECTS - FISCAL YEAR 2005-06 ALLOTMENT
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1ST QUARTER REPORT FOR 2006 MARCH 31, 2006

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Tilton-Glenrock (MP-02-03) 5/27/03 20 0 0 4Q/05-DAA approved 7/30/06-FM submittal due
Peet-Lupine Investors (MP-02-12) 5/27/03 12 0 0 4Q/05-FM in process 6/30/06-BP submittal due
Peet-Lupine Investors (MC-04-25) 3/1/05 18 0 0 4Q/05-FM in process 3/31/06-BP submittal due
Cochrane-Coyote Est. (MP-02-14) 5/27/03 20 0 0 1Q/06-FM approved 9/30/06-Obtain building permits
Mission View-Mission Ranch           
(MP-02-15)

5/27/03 16 0 0 1Q/06-FM in approved 9/30/06-Obtain building permits

Mission View-Mission Ranch           
(MC-04-26)

3/1/05 18 0 0 3Q/05-SD, DA approved 7/30/06-FM submittal due

Cochrane-Borello (MP-03-04) 4/13/04 7 0 0 1Q/06-FM approved 6/30/06-Building plan submittal due
Wright-Dividend (MP-04-27) ` 6 0 0 1Q/06-ZA, SD, DA, SR 

approved
6/28/06-FM submittal due

E. Dunne-Delco (MC-04-12) 3/1/05 13 0 0 1Q/06-SR, ELBA, FM 
approved, building plan check 
in process

9/30/06-Obtain building permits

Barrett-Odishoo (MC-04-13) 3/1/05 13 0 0 4Q/05-ZA, SD, DA, SR 
approved, FM in process

7/30/06-FM submittal due

Central-Delco/Hu (MC-04-14) 3/1/05 19 0 0 1Q/06-ZA,SD,DA approved, 
FM in process

7/30/06-Building plan submittal due

E. Main-Thrust (MC-04-19) 3/1/05 13 0 0 2Q/05-ZA,SD, DA in process BEHIND SCHEDULE                      
2/1/06-FM submittal due

Jarvis-South Valley Developers        
(MC-04-22)

3/1/05 36 0 0 4Q/05-ZA, SD, DA in process BEHIND SCHEDULE                      
2/1/06-FM submittal due

Church-Alcini (MC-04-15) 3/1/05 14 0 0 3Q/05-ZA,SD, DA in process BEHIND SCHEDULE                      
2/1/06-FM submittal due

Del Monte-Giovanni (MMC-04-05) 3/1/05 6 0 0 3Q/05-SD,DA in process BEHIND SCHEDULE                      
2/1/06-FM submittal due

San Pedro-Ahmadi (MMC-04-06) 3/1/05 1 0 0 1Q/06-ZA,SD,DA approved 5/30/06-FM submittal due

Ginger-Custom One (MMC-04-07) 3/1/05 5 0 0 3Q/05-SD,DA in process BEHIND SCHEDULE                      
2/1/06-FM submittal due

E. Dunne-Kruse (MMC-04-10) 3/1/05 3 0 0 3Q/05-SD, DA in process BEHIND SCHEDULE                      
2/1/06-FM submittal due

RDCS PROJECTS - FISCAL YEAR 2006-07 ALLOTMENT
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1ST QUARTER REPORT FOR 2006 MARCH 31, 2006

Depot-The Granary (MC-05-12) 2/14/06 6 0 0 2/14/2006-allotments awarded 9/1/06-SD,DA,SR submittals due

Monterey-Gunter (MC-05-03) 2/14/06 4 0 0 2/14/2006-allotments awarded 9/1/06-SD,DA,SR submittals due

TOTALS 250 0 0

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

San Pedro-Alcini (MP-04-17) 3/1/05 4 0 0 3/1/05-allotments awarded 9/1/06-SD, ZA, DA submittals due
Wright-Dividend (MC-04-27) 3/1/05 9 0 0 1Q/06-ZA, DA, SD, SR 

approved
6/28/06-FM submittal due

Tilton-Glenrock (MP-02-03) 3/1/05 15 0 0 4Q/05-DAA approved 7/30/07-FM submittal due
E. Dunne-Delco (MC-04-12) 3/1/05 5 0 0 1Q/06-ELBA, SR approved 7/30/07-FM submittal due
Barrett-Odishoo-MC-04-13) 3/1/05 5 0 0 4Q/05-SR approved 7/30/07-FM submittal due
Central-Delco/Hu (MC-04-14) 3/1/05 5 0 0 1Q/06-ZA,SD,DA approved 2/1/07-FM submittal due
E. Main-Thrust (MC-04-19) 3/1/05 5 0 0 2Q/05-ZA,SD, DA in process 2/1/07-FM submittal due
Jarvis-South Valley Developers        
(MC-04-22)

3/1/05 13 0 0 4Q/05-ZA,SD,DA in process 2/1/07-FM submittal due

Peet-Lupine Investors (MC-04-25) 3/1/05 6 0 0 3Q/05-SD, DA approved 2/1/07-FM submittal due
Mission View-Mission Ranch           
(MC-04-26)

3/1/05 15 0 0 3Q/05-SD, DA approved 7/30/07-FM submittal due

Barrett-Syncon (MC-04-21) 3/1/05 13 0 0 4Q/05-ZA, SD, DA in process 2/1/07-FM submittal due

Diana-Chan (MC-04-04) 3/1/05 13 0 0 3/1/05-allotments awarded 9/1/06-ZA, SD, DA submittal due
Taylor-Murray (MMC-04-09) 3/1/05 2 0 0 3/1/05-allotments awarded 9/1/06-ZA, SD, DA submittal due
Depot-Granary (MC-05-12) 2/14/06 6 0 0 2/14/06-allotments awarded 9/1/06-ZA, SD, DA submittal due
Jarvis-South County Housing (MC-
05-02)

2/14/06 54 0 0 2/14/06-allotments awarded 9/1/06-ZA, SD, DA submittal due

Monterey-Alcini (MC-05-05) 2/14/06 30 0 0 2/14/06-allotments awarded 9/1/06-ZA, SD, DA submittal due
E. Main-Ahlin (MC-05-06) 2/14/06 50 0 0 2/14/06-allotments awarded 9/1/06-ZA, SD, DA submittal due
TOTALS 250 0 0

RDCS PROJECTS - FISCAL YEAR 2007-08 ALLOTMENT
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1ST QUARTER REPORT FOR 2006 MARCH 31, 2006

 

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

San Pedro-Alcini (MP-04-17) 4/6/05 8 0 0 4/6/05-allotments awarded 9/1/06-SD, ZA, DA submittals due
Tilton-Glenrock (MP-02-03) 4/6/05 15 0 0 3Q/05-DAA in process 7/30/08-FM submittal due
E. Dunne-Delco (MC-04-12) 4/6/05 8 0 0 3Q/05-ZA, DA, SD approved, 

SR & FM in process
7/30/08-FM submittal due

Barrett-Odishoo-MC-04-13) 4/6/05 13 0 0 4Q/05-SR approved 7/30/08-FM submittal due
Central-Delco/Hu (MC-04-14) 4/6/05 15 0 0 3Q/05-SA,SD,DA in process 9/1/06-SR submittal due
E. Main-Thrust (MC-04-19) 4/6/05

8
0 0 2Q/05-ZA,SD, DA in process 9/1/06-SR submittal due

Jarvis-South Valley Developers        
(MC-04-22)

4/6/05 15 0 0 4Q/05-ZA, SD, DA in process 2/1/08-FM submittal due

Peet-Lupine Investors (MC-04-25) 4/6/05 12 0 0 3Q/05-SD, DA approved 3/31/08-building plan submittal due
Mission View-Mission Ranch           
(MC-04-26)

4/6/05 15 0 0 3Q/05-SD, DA approved 7/30/08-FM submittal due

Barrett-Syncon (MC-04-21) 4/6/05 5 0 0 4Q/05-ZA, SD, DA in process 2/1/07-FM submittal due

Diana-Chan (MC-04-04) 4/6/05 5 0 0 4/6/05-allotments awarded 9/1/06-SD, ZA, DA submittals due
Taylor-Murray (MMC-04-09) 4/6/05 3 0 0 3/1/05-allotments awarded 9/1/06-ZA, SD, DA submittals due
Monterey-Sherman House (MC-05-
04)

2/14/06 7 0 0 2/14/06-allotments awarded 9/1/07-ZA, SD, DA submittals due

Monterey-Gunter (MC-05-03) 2/14/06 1 0 0 2/14/06-allotments awarded 9/1/06-ZA, SD, DA submittal due
Jarvis-South County Housing (MC-
05-02)

2/14/06 41 0 0 2/14/06-allotments awarded 9/1/06-ZA, SD, DA submittal due

E. Central-Urban Housing (MC-05-
09)

2/14/06 12 0 0 2/14/06-allotments awarded 9/1/07-ZA, SD, DA submittals due

Diana-EAH (MC-05-08) 2/14/06 10 0 0 2/14/06-allotments awarded 9/1/07-ZA, SD, DA submittals due
E. Main-Ahlin (MC-05-06) 2/14/06 43 0 0 2/14/06-allotments awarded 9/1/06-ZA, SD, DA submittal due
E. Third-Glenrock (MC-05-11) 2/14/06 14 0 0 2/14/06-allotments awarded 9/1/07-ZA, SD, DA submittals due
TOTALS 250 0 0

RDCS PROJECTS - FISCAL YEAR 2008-09 ALLOTMENT
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1ST QUARTER REPORT FOR 2006 MARCH 31, 2006

PROJECT & FILE # ALLOCATION 
DATE

# OF 
UNITS

PERMITS 
PULLED

UNITS 
FINALED

DATE OF MOST RECENT 
ACTION/ENTITLEMENT NEXT STEP/DEADLINE

Monterey-Gunter (MC-05-03) 3/1/06 10 0 0 3/1/06-allotments awarded 9/1/06-ZA, SD, DA submittal due
E. Central-Urban Housing (MC-05-
09)

3/1/06 37 0 0 3/1/06-allotments awarded 9/1/07-ZA, SD, DA submittals due

Diana-EAH (MC-05-08) 3/1/06 70 0 0 3/1/06-allotments awarded 9/1/07-ZA, SD, DA submittals due
E. Main-Ahlin (MC-05-06) 3/1/06 6 0 0 3/1/06-allotments awarded 9/1/06-ZA, SD, DA submittal due
E. Third-Glentrock (MC-05-11) 3/1/06 43 0 0 3/1/06-allotments awarded 9/1/07-ZA, SD, DA submittals due
TOTALS 166 0 0

1372 336 171

RDCS PROJECTS - FISCAL YEAR 2009-10 ALLOTMENT

Note: For calendar year 2006 YTD (including non-RDCS projects), permits for 27 units have been pulled, 85 units were finaled and 3 units were 
demolished.  

GRAND TOTALS FOR ALL RDCS 
PROJECTS  (Through 2008-09)
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